Task Name	Duration	Start	Finish
NE 122nd Ave: Stanton to Halsey	5 days	Mon 1/9/17	Fri 1/13/17
NE 102nd Ave: Burnside St to Weidler St	13 days	Mon 2/27/17	Wed 3/15/17
SE 17th Ave: Andover PI to Clatsop St	2 days	Fri 2/3/17	Mon 2/6/17
SE Clinton St: 21st Ave to 26th Ave	3 days	Tue 2/7/17	Thu 2/9/17
SW Jefferson St: 841'W of 20th Ave (N side) to Park Ave (W leg)	12 days	Fri 2/10/17	Mon 2/27/17
SW Morrison St: 18th Ave to 11th Ave	2 days	Tue 2/28/17	Wed 3/1/17
SW Arthur St: 3rd Ave to 241'E of 1st Ave	3 days	Wed 3/22/17	Fri 3/24/17
SW Caruthers St: 6th Ave to 3rd Ave	4 days	Thu 3/16/17	Tue 3/21/17
SE 46th Ave: Glenwood St to Woodstock Blvd	5 days	Mon 3/27/17	Fri 3/31/17
SE Sandy Blvd: Stark St to Burnside St	6 days	Wed 3/29/17	Wed 4/5/17
N Greeley Ave: Interstate Ave to Lombard St	40 days	Thu 4/6/17	Wed 5/31/17
SW Beaverton-Hillsdale Hwy: 21st/Bertha Ct to 39th	21 days	Thu 6/1/17	Thu 6/29/17
N Columbia Blvd: Peninsular Ave to Interstate Pl. ***shortened	14 days	Fri 6/30/17	Wed 7/19/17
SW Washington St: 9th Ave to 1st Ave	5 days	Thu 7/20/17	Wed 7/26/17
NW Glisan St: 11th Ave to Broadway	3 days	Thu 7/27/17	Mon 7/31/17
FY 17/18			
NW 21st Ave: Marshall St to Thurman Ramp	5 days	Tue 8/1/17	Mon 8/7/17
NW 14th Ave: Burnside St to Northrup St	7 days	Tue 8/8/17	Wed 8/16/17
NW 21st Ave: Vaughn St to Sherlock Ave	3 days	Thu 8/17/17	Mon 8/21/17
NE 57th Ave: Halsey St to Fremont St	12 days	Tue 8/22/17	Wed 9/6/17
N Rosa Parks Way: Willamette Blvd to Delaware Ave	7 days	Thu 9/7/17	Fri 9/15/17
N Rosa Parks Way: Interstate Ave to Williams Ave	12 days	Mon 9/18/17	Tue 10/3/17
SE Tolman St: Bybee Blvd to 118'E of 36th Ave	6 days	Wed 10/4/17	Wed 10/11/17
N Williams Ave: Beech St to Jessup St	11 days	Thu 10/12/17	Thu 10/26/17
SE Harold St: 52nd Ave to Foster Rd	14 days	Fri 10/27/17	Wed 11/15/17
SE Harold St: 92nd Ave to 96th Ave	2 days	Thu 11/16/17	Fri 11/17/17
SE Cesar Chavez blvd: Holgate Blvd to Burnside St	28 days	Mon 11/20/17	Wed 12/27/17
N Willamette Blvd: 1041'W of Macrum Ave to Wall Ave	5 days	Thu 12/28/17	Wed 1/3/18
N Albina: Prescott St to Ainsworth St	8 days	Thu 1/4/18	Mon 1/15/18
SE 27th Ave: Crystal Springs Blvd to Bybee Blvd	6 days	Tue 1/16/18	Tue 1/23/18
N Killingsworth St: Borthwick Ave to Williams Ave	4 days	Wed 1/24/18	Mon 1/29/18
N St. Louis Ave: Ivanhoe St to Pier Park PI	7 days	Tue 1/30/18	Wed 2/7/18
NW Thurman St: 26th Ave to 15th Ave	8 days	Thu 2/8/18	Mon 2/19/18
NE 60th Ave: Burnside St to Halsey St	8 days	Mon 7/3/17	Wed 7/12/17